

SFTOD FTA PLANNING GRANT ~ MASTER SCHEDULE

DRAFT, REV. 6/14/2017	2017												2018					
	JUNE	JULY	AUGUST	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE					
DELRAY BEACH CHARRETTE & TOD MASTER PLAN		Due Diligence (Code, Field Work, Economics) (six weeks)	DELRAY CHARRETTE (Aug 12-18)	Preparation of Report; Public Presentation to Commission; Finalization (12 weeks)														
PALM BEACH GARDENS PUBLIC WORKSHOP & STATION PLAN			Due Diligence (Code, Field Work, Economics) (six weeks)	PBG PUBLIC WORKSHOP (Sept. 2017 est.)	Preparation of Report; Public Presentations to Commission; Finalization (12 weeks)													
HOLLYWOOD CHARRETTE & TOD MASTER PLAN					Due Diligence (Code, Field Work, Economics) (six weeks)	HOLLYWOOD CHARRETTE (Nov 4-10)	Preparation of Report; Public Presentations to Commission; Finalization (12 weeks)											
CITY OF MIAMI TOD CODE REVISIONS					Due Diligence (Code, Field Work) (eight weeks)		MIAMI PUBLIC WORKSHOP (DOWNTOWN) (Dec. 2017 est.)	Code Writing Workshop Preparation	MIAMI PUBLIC WORKSHOP (MIDTOWN) (Jan. 2018 est.)	Code Writing Workshop Preparation	MIAMI PUBLIC WORKSHOP (79TH STREET) (Mar. 2018 est.)	Code Writing; Public Presentations to LPA & Commission; Finalization						
NORTH MIAMI BEACH PUBLIC WORKSHOP & STATION PLAN					Due Diligence (Code, Field Work, Economics) (six weeks)		NMB PUBLIC WORKSHOP (Dec 2017 est.)	Preparation of Report; Public Presentations to Commission; Finalization (12 weeks)										
AVENTURA PUBLIC WORKSHOP & STATION PLAN							Due Diligence (Code, Field Work, Economics) (six weeks)	AVENTURA PUBLIC WORKSHOP (Jan 2018 est.)	Preparation of Report; Public Presentations to Commission; Finalization (12 weeks)									
OAKLAND PARK TOD CODE REVISIONS								Due Diligence (Code, Field Work) (six weeks)	OAKLAND PARK PUBLIC WORKSHOP (Feb. 2018 est.)	Preparation of Code; Public Presentations to LPA & Commission; Finalization (12 weeks)								
HOUSING EQUITY STUDY	Issuance of RFQ	Selection of Sub-Consultant	Completion of Housing Equity Study															
INFRASTRUCTURE CAPACITY STUDY	Issuance of RFQ	Selection of Sub-Consultant	Completion of Infrastructure Capacity Report															
BIKE/PED PLANNING STUDY	Issuance of RFQ	Selection of Sub-Consultant	Completion of Bicycle/Pedestrian Planning for Four Station Areas (North Miami Beach, Aventura, Hollywood, Palm Beach Gardens)															
TOD BUSINESS FUND APPROACH	Issuance of RFQ	Selection of Sub-Consultant	Completion of TOD Business Fund Program															
SFTOD GRANT PUBLIC OUTREACH	Coordination of Public Outreach																	